COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/27/2003

ESTIMATE SUMMARY 15:27:39
CONTID: C12319 ESTIMATE NO: 0015 PROG SPEC YR: 1999
PCN: 12319-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 257.0 DAYS TIME ALLOW: 265 WORK DAYS
S.H. 85 & Titan Rd. Inter. PERCENT TIME:  96.98 ORIG TIME ALLOW: 265 WORK DAYS
PROJECT NO: STA 0852-082
S.H. 85 & Titan Rd. Inter.
NAME OF ROAD: SH 85
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/23/2003 DATE TIME STARTED 08/30/2001
7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN
DATE AWARDED 08/17/2001 DATE TIME STOPPED 06/16/2003
DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED 06/16/2003
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  08/30/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,383,234.75 PARTICIPATING $ 9,379,523.04 $ 21,061.09
AWARD PROJECT AMT: $  9,032,662.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.96% TOTAL EARNINGS 9,379,523.04 21,061.09
FUNDS AVAILABLE: $ 3,711.71 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 9,379,523.04 21,061.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -76,510.63 -225.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,303,012.41 20,836.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,303,012.41 20,836.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,836.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
178,000.00000 1.000 178,000.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 9.000 9.000
LS 0.000 0.00
15,250.00000 9.000 137,250.00
0015 202-00020 REMOVAL OF CONCRETE BOX CULVERT 5.000 5.000
EACH 0.000 0.00
647.98000 5.000 3,239.90
0020 202-00035 REMOVAL OF PIPE 484.000 484.000
LF 0.000 0.00
7.75000 484.000 3,751.00
0025 202-00090 REMOVAL OF DELINEATOR 36.000 36.000
EACH 0.000 0.00
7.55000 36.000 271.80
0030 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,881.000 4,881.000
SY 0.000 0.00
2.80000 4,881.000 13,666.80
0035 202-00220 REMOVAL OF ASPHALT MAT 15,673.000 15,673.000
5% 0.000 0.00
1.78000 15,673.000 27,897.94
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,910.000 15,910.000
SY 0.000 0.00
1.65000 15,910.000 26,251.50
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 2,590.000 2,590.000
SF 0.000 0.00
2.03000 2,590.000 5,257.70
0050 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,266.49000 2.000 2,532.98
0055 202-00750 *REMOVAL OF LUMINAIRE 5.000 5.000
EACH 0.000 0.00

203.37000 5.000 1,016.85
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
8.64000 15.000 129.60
0065 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000
EACH 0.000 0.00
1,398.18000 4.000 5,592.72
0070 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
1,347.34000 1.000 1,347.34
0075 202-01000 *REMOVAL OF FENCE 7,501.000 7,501.000
LF 0.000 0.00
0.36000 7,501.000 2,700.36
0080 202-07000 OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
9,870.31000 1.000 9,870.31
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 303,598.000 303,598.000
cY 0.000 0.00
2.91000 303,598.000 883,470.18
0090 203-01500 BLADING 24.000 24.000
HOUR 0.000 0.00
116.91000 24.000 2,805.84
0095 203-01550 DOZING 20.000 20.000
HOUR 0.000 0.00
110.68000 20.000 2,213.60
0100 203-01597 *POTHOLING 124.000 117.000
HOUR 0.000 0.00
167.47000 117.000 19,593.99
0105 206-00000 STRUCTURE EXCAVATION 1,403.000 1,403.000
cY 0.000 0.00
6.86000 1,403.000 9,624.58
0110 207-00205 TOPSOIL 19,040.000 19,040.000
cY 0.000 0.00
3.15000 19,040.000 59,976.00
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00005 EROSION LOG 33.000 33.000
LF 0.000 0.00
6.53000 33.000 215.49
0120 208-00011 EROSION BALES (WEED FREE) 431.000 431.000
EACH 0.000 0.00
12.61000 431.000 5,434.91
0125 208-00020 *SILT FENCE 1,230.000 1,230.000
LF 0.000 0.00
1.76000 1,230.000 2,164.80
0130 208-00040 CHECK DAM 0.000 0.000
EACH 0.000 0.00
196.02000 0.000 0.00
0135 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
301.31000 0.000 0.00
0140 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,012.49000 0.000 0.00
0145 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
4,293.47000 1.000 4,293.47
0150 208-00200 EROSION CONTROL SUPERVISOR 0.700 0.700
LS 0.000 0.00
2,218.61000 0.700 1,553.03
0155 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,246.75000 0.000 0.00
0160 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 8.000 8.000
EACH 0.000 0.00
389.55000 8.000 3,116.40
0165 210-00810 *RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
84.91000 7.000 594.37
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *SEEDING (NATIVE) 39.920 39.920
ACRE 0.000 0.00
376.24000 39.920 15,019.50
0175 213-00002 *MULCHING (WEED FREE HAY) 40.580 40.580
ACRE 0.000 0.00
284.72000 40.580 11,553.94
0180 213-00061 *MULCH TACKIFIER 5,699.000 5,699.000
LB 0.000 0.00
1.63000 5,699.000 9,289.37
0185 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 2.000 2.000
EACH 0.000 0.00
686.38000 2.000 1,372.76
0190 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 8.000 8.000
EACH 0.000 0.00
630.45000 8.000 5,043.60
0195 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,385.000 1,385.000
SY 0.000 0.00
14.64000 1,385.000 20,276.40
0200 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,840.000 16,840.000
53% 0.000 0.00
1.44000 16,840.000 24,249.60
0205 217-00000 *HERBICIDE TREATMENT 0.000 0.000
SY 0.000 0.00
0.51000 0.000 0.00
0210 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
71.18000 0.000 0.00
0215 304-09000 AGGREGATE BASE COURSE (SPECIAL) 25,136.000 25,136.000
cY 0.000 0.00
18.67000 25,136.000 469,289.12
0220 306-01000 RECONDITIONING 0.000 0.000
53% 0.000 0.00
1.65000 0.000 0.00
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 331.000 331.000
53% 0.000 0.00
45.76000 331.000 15,146.56
0230 403-32711 *HOT BITUMINOUS PAVEMENT (GRADING G) (75) (PG 5 8-22) 25,633.830 25,633.830
TON 0.000 0.00
35.08000 25,633.830 899,234.76
0235 403-33711 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 2,073.120 2,073.120
TON 0.000 0.00
36.30000 2,073.120 75,254.26
0240 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 8,098.550 8,098.550
TON 0.000 0.00
36.30000 8,098.550 293,977.37
0245 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,909.000 4,909.000
GAL 0.000 0.00
1.50000 4,909.000 7,363.50
0250 506-00206 RIPRAP (6 INCH) 149.000 149.000
cY 0.000 0.00
57.61000 149.000 8,583.89
0255 601-01000 CONCRETE CLASS B 42.800 42.800
cY 0.000 0.00
298.07000 42.800 12,757.40
0260 601-03030 CONCRETE CLASS D (BOX CULVERT) 18.400 18.400
cY 0.000 0.00
380.34000 18.400 6,998.26
0265 601-03040 CONCRETE CLASS D (BRIDGE) 156.000 156.000
cY 0.000 0.00
232.42000 156.000 36,257.52
0270 602-00000 *REINFORCING STEEL 3,232.000 3,232.000
LB 0.000 0.00
0.41000 3,232.000 1,325.12
0275 602-00020 *REINFORCING STEEL (EPOXY COATED) 19,245.000 19,245.000
LB 0.000 0.00
0.48000 19,245.000 9,237.60
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-01540 54 INCH REINFORCED CONCRETE PIPE 88.000 88.000
LF 0.000 0.00
152.47000 88.000 13,417.36
0285 604-00305 INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00
1,834.38000 3.000 5,503.14
0290 604-00505 INLET TYPE D (5 FOOT) 10.000 10.000
EACH 0.000 0.00
2,413.44000 10.000 24,134.40
0295 604-00510 INLET TYPE D (10 FOOT) 5.000 5.000
EACH 0.000 0.00
3,593.39000 5.000 17,966.95
0300 604-00550 INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,787.58000 1.000 4,787.58
0305 604-13010 INLET TYPE 13 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,080.41000 3.000 9,241.23
0310 604-19005 INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,025.08000 1.000 3,025.08
0315 604-19110 INLET TYPER L 5 (10 FOQOT) 1.000 1.000
EACH 0.000 0.00
4,194.65000 1.000 4,194.65
0320 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,962.04000 2.000 7,924.08
0325 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,344.48000 1.000 5,344.48
0330 604-19305 INLET TYPE R L 15 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,946.77000 3.000 14,840.31
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 604-19310 INLET TYPE R L 15 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
6,967.83000 4.000 27,871.32
0340 604-19410 INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,092.44000 1.000 7,092.44
0345 604-25005 VANE GRATE INLET (5 FOOT) 10.000 10.000
EACH 0.000 0.00
2,708.35000 10.000 27,083.50
0350 604-25010 VANE GRATE INLET (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,319.25000 2.000 6,638.50
0355 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 0.000 0.000
LF 0.000 0.00
8.26000 0.000 0.00
0360 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 200.000 200.000
LF 0.000 0.00
77.12000 200.000 15,424.00
0365 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,388.000 5,388.000
LF 0.000 0.00
10.87000 5,388.000 58,567.56
0370 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 550.000 550.000
LF 0.000 0.00
43.61000 550.000 23,985.50
0375 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 470.000 470.000
LF 0.000 0.00
76.61000 470.000 36,006.70
0380 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
406.74000 3.000 1,220.22
0385 606-01370 *TRANSITION TYPE 3G 14.000 14.000
EACH 0.000 0.00

711.80000

14.000

9,965.20
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,253.95000 2.000 6,507.90
0395 606-02005 *END ANCHORAGE (FLARED) 15.000 15.000
EACH 0.000 0.00
1,286.33000 15.000 19,294.95
0400 607-00005 *END POST 25.000 25.000
EACH 0.000 0.00
96.60000 25.000 2,415.00
0405 607-00010 *CORNER AND LINE BRACE POST 20.000 20.000
EACH 0.000 0.00
142.36000 20.000 2,847.20
0410 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 6,253.000 6,253.000
LF 0.000 0.00
1.93000 6,253.000 12,068.29
0415 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 365.000 365.000
LF 0.000 0.00
4.17000 365.000 1,522.05
0420 607-11525 *FENCE (PLASTIC) 700.000 700.000
LF 0.000 0.00
2.03000 700.000 1,421.00
0425 607-11580 *FENCE (TEMPORARY) 3,770.000 3,770.000
LF 0.000 0.00
1.47000 3,770.000 5,541.90
0430 607-52905 *END POST (CHAIN LINK) 13.000 13.000
EACH 0.000 0.00
142.36000 13.000 1,850.68
0435 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 9.000 9.000
EACH 0.000 0.00
259.30000 9.000 2,333.70
0440 607-53160 *FENCE CHAIN LINK (60 INCH) 2,113.000 2,113.000
LF 0.000 0.00
20.59000 2,113.000 43,506.67
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 607-53172 *FENCE CHAIN LINK (72 INCH) 656.000 656.000
LF 0.000 0.00
13.98000 656.000 9,170.88
0450 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 369.000 369.000
LF 0.000 0.00
23.95000 369.000 8,837.55
0455 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
508.43000 2.000 1,016.86
0460 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,974.000 2,974.000
LF 0.000 0.00
8.49000 2,974.000 25,249.26
0465 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,704.000 4,704.000
LF 0.000 0.00
10.88000 4,704.000 51,179.52
0470  609-24008 *GUTTER TYPE 2 (8 FOOT) 713.000 713.000
LF 0.000 0.00
22.37000 713.000 15,949.81
0475 612-00001 *DELINEATOR (TYPE I) 185.000 185.000
EACH 0.000 0.00
13.73000 185.000 2,540.05
0480 612-00002 *DELINEATOR (TYPE II) 35.000 35.000
EACH 0.000 0.00
14.74000 35.000 515.90
0485 612-00003 *DELINEATOR (TYPE Ill) 10.000 10.000
EACH 0.000 0.00
15.76000 10.000 157.60
0490 613-00200 *2 INCH ELECTRICAL CONDUIT 1,193.000 0.000
LF 1,193.000 6,060.44
5.08000 1,193.000 6,060.44
0495  613-30400 *LIGHT STANDARD ALUMINUM (40 FOOT) 6.000 6.000
EACH 0.000 0.00

3,406.48000

6.000

20,438.88
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 613-40000 *CONCRETE FOUNDATION PAD 6.000 6.000
EACH 0.000 0.00
559.27000 6.000 3,355.62
0505 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 6.000
EACH 0.000 0.00
406.75000 6.000 2,440.50
0510 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 16.000 16.000
EACH 0.000 0.00
483.01000 16.000 7,728.16
0515 614-00011 *SIGN PANEL (CLASS 1) 146.000 146.000
SF 0.000 0.00
18.30000 146.000 2,671.80
0520 614-00012 *SIGN PANEL (CLASS I1) 211.000 211.000
SF 0.000 0.00
22.37000 211.000 4,720.07
0525 614-00013 *SIGN PANEL (CLASS IlI) 529.000 529.000
SF 0.000 0.00
20.85000 529.000 11,029.65
0530 614-00200 *STEEL SIGN POST (U-2) 6.000 6.000
LF 0.000 0.00
10.17000 6.000 61.02
0535 614-00357 *STEEL SIGN POST (S 3X5.7) 0.000 0.000
LF 0.000 0.00
25.42000 0.000 0.00
0540 614-00615 *STEEL SIGN POST (W 6X15) 206.000 206.000
LF 0.000 0.00
35.08000 206.000 7,226.48
0545 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 87.000 87.000
LF 0.000 0.00
9.15000 87.000 796.05
0550 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 359.000 359.000
LF 0.000 0.00

25.93000 359.000 9,308.87
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 614-03002  *CONCRETE FOOTING (TYPE 2) 6.000 6.000
EACH 0.000 0.00
661.98000 6.000 3,971.88
0560 615-00030  EMBANKMENT PROTECTOR TYPE 3 9.000 9.000
EACH 0.000 0.00
506.51000 9.000 4,558.59
0565 617-00008 8 INCH CULVERT PIPE 0.000 0.000
LF 0.000 0.00
20.43000 0.000 0.00
0570 617-00012 12 INCH CULVERT PIPE 764.000 764.000
LF 0.000 0.00
20.82000 764.000 15,906.48
0575 617-00015 15 INCH CULVERT PIPE 2,272.000 2,272.000
LF 0.000 0.00
22.89000 2,272.000 52,006.08
0580 617-00018 18 INCH CULVERT PIPE 1,008.000 1,008.000
LF 0.000 0.00
27.44000 1,008.000 27,659.52
0585 617-00024 24 INCH CULVERT PIPE 43.000 43,000
LF 0.000 0.00
37.14000 43.000 1,597.02
0590 617-00030 30 INCH CULVERT PIPE 652.000 652.000
LF 0.000 0.00
34.61000 652.000 22,565.72
0595 617-00036 36 INCH CULVERT PIPE 809.000 809.000
LF 0.000 0.00
40.44000 809.000 32,715.96
0600 617-00042 42 INCH CULVERT PIPE 1,406.000 1,406.000
LF 0.000 0.00
47.59000 1,406.000 66,911.54
0605 617-03010  DETOUR CULVERT PIPE 82.000 82.000
LF 0.000 0.00

47.09000 82.000 3,861.38
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 625-00000  *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
189,810.51000 1.000 189,810.51
0615 626-00000  *MOBILIZATION 0.640 0.640
Ls 0.000 0.00
549,329.14000 0.640 351,570.65
0620 626-01000  PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
6,661.36000 1.000 6,661.36
0625 627-00005  *EPOXY PAVEMENT MARKING 276.000 276.000
GAL 0.000 0.00
86.43000 276.000 23,854.68
0630 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 164.000 164.000
GAL 0.000 0.00
35.59000 164.000 5,836.76
0635 627-30310  *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 448.000 448.000
(XWALK-STOP o« 0,000 0.0
7.75000 448.000 3,472.00
0640 630-00000  *FLAGGING 4,826.000 4,826.000
HOUR 0.000 0.00
23.39000 4,826.000 112,880.14
0645 630-00007  *TRAFFIC CONTROL INSPECTION 79.000 79.000
DAY 0.000 0.00
111.85000 79.000 8,836.15
0650 630-00012  *TRAFFIC CONTROL MANAGEMENT 150.000 150.000
DAY 0.000 0.00
360.98000 150.000 54,147.00
0655 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
325.39000 7.000 2,277.73
0660 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.000 49.000
EACH 0.000 0.00

81.35000 49.000 3,986.15
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000
EACH 0.000 0.00
142.36000 62.000 8,826.32
0670 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 19.000
EACH 0.000 0.00
152.53000 19.000 2,898.07
0675 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 94.000
SF 0.000 0.00
22.37000 94.000 2,102.78
0680 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
14,032.66000 3.000 42,097.98
0685 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 0.000 0.000
TYPE
) EACH 0.000 0.00
1,525.29000 0.000 0.00
0690 630-80360 *DRUM CHANNELIZING DEVICE 246.000 246.000
EACH 0.000 0.00
59.99000 246.000 14,757.54
0695 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 26.000 26.000
EACH 0.000 0.00
76.26000 26.000 1,982.76
0700 630-80370 CONCRETE BARRIER (TEMPORARY) 800.000 800.000
LF 0.000 0.00
18.15000 800.000 14,520.00
0705 630-80380 *TRAFFIC CONE 250.000 250.000
EACH 0.000 0.00
16.27000 250.000 4,067.50
0710 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
6,868.45000 0.000 0.00
0715 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00

31,776.85000 1.000 31,776.85
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70023 F/A ON-THE-JOB TRAINEE 264.000 264.000
FA 0.000 0.00
1.00000 264.000 264.00
0735 700-70025 F/A QUALITY INCENTIVE PAYMENT -269.280 -269.280
FA 0.000 0.00
1.00000 -269.280 -269.28
0740 700-70042 F/A RAILROAD FLAGGING 178,793.340 178,793.340
FA 0.000 0.00
1.00000 178,793.340 178,793.34
0745 700-70320 F/A SPRINKLERS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70035 F/A SUPPLY POWER 69,614.800 67,075.250
FA 0.000 0.00
1.00000 67,075.250 67,075.25
0760 700-70035 F/A INSTALL WEATHERSTATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 630-80002 *FLASHING BEACON (SOLAR) ADDED ITEM--TRAFFIC CO NTRL 3.000 3.000
FLASHING BEACON (MCR LINE ITEM 1)
EACH 0.000 0.00
1,875.00000 3.000 5,625.00
1160 202-01130 REM GDRAIL TY 3 //ADDED ITEM//EXISTING GR AT TH E NE 525.000 525.000
SIDE
LF 0.000 0.00
4.90000 525.000 2,572.50
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1165 202-01300 REM END ANCHORAGE //ADDED ITEM//END ANCHORAGE FEMOVAL 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
1170 210-00015 RES END SECTION //ADDED ITEM//RESET 3L END SECT  ION TO 1.000 1.000
FINAL
EACH 0.000 0.00
287.50000 1.000 287.50
1175 210-01140 RES GDRAIL TY 4 //ADDED ITEM//RESET TYPE 4 BARR IER 270.000 270.000
FROM PLUM
LF 0.000 0.00
8.50000 270.000 2,295.00
1180 603-10180 18 IN CSP //ADDED ITEM//18" CMP DETOUR PIPE TO BE 120.000 120.000
PLACED AND REMOVED
LF 0.000 0.00
16.00000 120.000 1,920.00
1185 606-01395 TRANSITION TY 3L //ADDED ITEM/ TRANS SECT TYPE 3LTO 2.000 2.000
BE PLACED AT THE
EACH 0.000 0.00
345.00000 2.000 690.00
1190 626-00100 MOBILIZATION (W/O AUTOPAY) //ADDED ITEM//DETOUR  /PLUM 0.500 0.500
CREEK BRIDGE ADDITIONAL WORK
LS 0.000 0.00
920.00000 0.500 460.00
1195 603-01420 42 IN RCP //ADDED ITEM//CO 4 CHURCH PROPERTY 350.000 350.000
ADDITIONAL WOR}
LF 0.000 0.00
105.00000 350.000 36,750.00
1200 603-05042 42 IN RCES //ADDED ITEM//CO 4 CHURCH PROPERTY 1.000 1.000
ADDITIONAL WOR}
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
1205  604-30020 MH SLAB BASE (20 FT) //ADDED ITEM //CO 4 CHURCH 2.000 2.000
PROPERTY ADDITIONAL WORK
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
1210  900-00007 ADDED ITEM (EACH)/ 18" RCP STUBS FROM MANHOLE WITH 2.000 2.000
PLUGS
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
1215  900-00007 ADDED ITEM (EACH)/ CUT-OFF WALL 10' SQUARE WITH REB AR 3.000 3.000
EACH 0.000 0.00
1,210.00000 3.000 3,630.00
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1220  900-00014 ADDED ITEM (LUMP SUM)/ /ADDED ITEM/UTILITY RELOCAT  E 1.000 1.000
LS 0.000 0.00
2,840.46000 1.000 2,840.46
1225 900-00014 ADDED ITEM (LUMP SUM)/ /ADDED ITEM//RELOCATION OF 1.000 1.000
CATHODIC POLE
LS 0.000 0.00
4,511.78000 1.000 4,511.78
1230 900-00014 ADDED ITEM (LUMP SUM)/ /ADDED ITEM //RELOCATE XCEL 1.000 1.000
ENERGY POWER POLE
LS 0.000 0.00
1,308.95000 1.000 1,308.95
1235 601-40200 CLASS 5 FINISH //ADDED ITEM//MCR LINE ITEM 12 2,477.000 2,477.000
SF 0.000 0.00
0.30000 2,477.000 743.10
1240  203-00100 MUCK EXCAV //ADDED ITEM//MCR LINE ITEM 13 2,893.000 2,893.000
cY 0.000 0.00
9.50000 2,893.000 27,483.50
1245  900-00006 ADDED ITEM (DOLLAR)/ GYRATORY COMPACTION ANGLE//MCR 0.000 0.000
LINE ITEM 14
DOL 0.000 0.00
0.00000 0.000 0.00
1250 609-60011 CURB TY 6 M ADDED ITEMM//EMBANKMENT PROTECTORSBUS 290.000 290.000
ACCES:!
LF 0.000 0.00
14.60000 290.000 4,234.00
1255 507-00400 BITUM S AND D PAVE (ASPH) ADDED ITEM USED IN 18.600 18.600
EMBANKMENT PROTECTORS
TON 0.000 0.00
132.00000 18.600 2,455.20
1265 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE POWER POLE (WILDFIE LD 1.000 1.000
LANE NORTH)
LS 0.000 0.00
2,076.50000 1.000 2,076.50
1270  630-00003 UNIFORMED TRAF CTRL LABOR LINE ITEM #18 71.000 71.000
HOUR 0.000 0.00
65.21000 71.000 4,629.91
1275  630-00020 TRAF CTRL VEHICLE EQUIPMENT LINE ITEM #19 3.000 3.000
DAY 0.000 0.00
129.84000 3.000 389.52
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PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1280 900-00007 ADDED ITEM (EACH)/ SPECIAL GUARD RAIL POST ON INLET 10.000 10.000
EACH 0.000 0.00
388.00000 10.000 3,880.00
1285 900-00014 ADDED ITEM (LUMP SUM)/ PARTNERING/GRAND OPENING/MCR 1.000 1.000
LINE ITEM # 21
LS 0.000 0.00
629.17000 1.000 629.17
1290 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING MCRLINE 15.000 15.000
ITEM # 22
HOUR 0.000 0.00
100.00000 15.000 1,500.00
1295 900-00014 ADDED ITEM (LUMP SUM)/ TELEPHONE BILLING-LONG DISTA NCE 1.000 1.000
CHARGES MCR LINE ITEM # 23
LS 0.000 0.00
103.35000 1.000 103.35
1300 900-00014 ADDED ITEM (LUMP SUM)/ XCEL ENERGY GAS LINE RELOCAT ION 1.000 1.000
MCR LINE ITEM # 24
LS 0.000 0.00
4,460.00000 1.000 4,460.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ BNSF RAILROAD UTILITY 1.000 1.000
RELOCATION MCR LINE ITEM # 25
LS 0.000 0.00
22,716.91000 1.000 22,716.91
1310 202-00620 REM OF RR CROSSOVER REMOVAL OF RR CROSSING AT TTAN RD 1.000 1.000
EACH 0.000 0.00
11,917.78000 1.000 11,917.78
1315 613-07199 INST PULL BOX FOR CONDUIT ENDS MCR LINE ITEM 27 23.000 0.000
EACH 23.000 4,600.00
200.00000 23.000 4,600.00
1320 613-07199 INST PULL BOX FOR CONDUIT ENDS (QUAZITE TYPE) M  CR LINE 1.000 0.000
ITEM # 28
EACH 1.000 600.00
600.00000 1.000 600.00
1330 700-70015 F/A MOBILIZATION FOR ADDITIONAL FENCE WORK MCR LINE 1.000 1.000
ITEM # 30
FA 0.000 0.00
500.00000 1.000 500.00
1335 900-00014 ADDED ITEM (LUMP SUM)/ F/A GRINDING OPERATIONS MCR 1.000 1.000
LINE ITEM # 31
LS 0.000 0.00
3,259.65000 1.000 3,259.65
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1340 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF RR CROSSING AT Tl TAN 1.000 0.000
RD. MCR NO.32.
LS 1.000 9,800.65
9,800.65000 1.000 9,800.65

CAT 0200 CURRENT AMT$ 5,502,555.18 $ 21,061.09 $ 5,498,843.34
CAT NOO0300 STRUCTURE DOU-007-05.55 (UP RR)

0765 206-00000  STRUCTURE EXCAVATION 89.000 89.000
cy 0.000 0.00
6.86000 89.000 610.54
0770 206-00100  STRUCTURE BACKFILL (CLASS 1) 812.000 812.000
cy 0.000 0.00
13.03000 812.000 10,580.36
0775 206-00200  STRUCTURE BACKFILL (CLASS 2) 1,266.000 1,266.000
cy 0.000 0.00
5.52000 1,266.000 6,988.32
0780 206-00360  MECHANICAL REINFORCEMENT OF SOIL 812.000 812.000
cy 0.000 0.00
9.49000 812.000 7,705.88
0785 403-33751  *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6  4-28) 490.000 490.000
TON 0.000 0.00
36.30000 490.000 17,787.00
0790 502-11274  STEEL PILING (HP 12X74) 2.254.000 2,254,000
LF 0.000 0.00
23.41000 2,254.000 52,766.14
0795 503-00036  *DRILLED CAISSON (36 INCH) 1,054.000 1,054.000
LF 0.000 0.00
108.95000 1,054.000 114,833.30
0800 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 188.800 188.800
cy 0.000 0.00
211.72000 188.800 39,972.74
0805 513-00690  BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00

1,670.66000 4.000 6,682.64
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PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE DOU-007-05.55 (UP RR)
0810 515-00120 *WATERPROOFING (MEMBRANE) 2,738.000 2,738.000
53% 0.000 0.00
7.03000 2,738.000 19,248.14
0815 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 176.000 176.000
LF 0.000 0.00
99.15000 176.000 17,450.40
0820 601-03040 CONCRETE CLASS D (BRIDGE) 1,400.000 1,400.000
cY 0.000 0.00
232.42000 1,400.000 325,388.00
0825 601-40301 *STRUCTURAL CONCRETE COATING 12,016.000 12,016.000
SF 0.000 0.00
0.55000 12,016.000 6,608.80
0830 602-00020 *REINFORCING STEEL (EPOXY COATED) 376,180.000 376,180.000
LB 0.000 0.00
0.48000 376,180.000 180,566.40
0835 606-10742 *BRIDGE RAIL TYPE 7 (42") 616.000 616.000
LF 0.000 0.00
67.64000 616.000 41,666.24
0840 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 616.000 616.000
LF 0.000 0.00
31.07000 616.000 19,139.12
0845 613-00300 *3 INCH ELECTRICAL CONDUIT 1,120.000 1,120.000
LF 0.000 0.00
7.12000 1,120.000 7,974.40
0850 618-00154 PRESTRESSED CONCRETE | (BT54) 2,191.000 2,191.000
LF 0.000 0.00
115.25000 2,191.000 252,512.75
0855 626-00000 *MOBILIZATION 0.120 0.120
LS 0.000 0.00
549,329.14000 0.120 65,919.50
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0300 STRUCTURE DOU-007-05.55 (UP RR)

1260 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -4,183.560 -4,183.560
(BRIDGE)
DOL 0.000 0.00
1.00000 -4,183.560 -4,183.56
CAT0300  CURRENT AMT$ 1,190,217.11 $ 0.00 $ 1,190,217.11

CAT NOO0301 STRUCTURE DOU-007-05.95 (BNSF)

0860 206-00000  STRUCTURE EXCAVATION 5.000 5.000
cy 0.000 0.00
6.86000 5.000 34.30
0865 206-00100  STRUCTURE BACKFILL (CLASS 1) 1,230.000 1,230.000
cy 0.000 0.00
13.03000 1,230.000 16,026.90
0870 206-00200  STRUCTURE BACKFILL (CLASS 2) 210.000 210.000
cy 0.000 0.00
5.52000 210.000 1,159.20
0875 206-00360  MECHANICAL REINFORCEMENT OF SOIL 1,230.000 1,230.000
cy 0.000 0.00
9.49000 1,230.000 11,672.70
0880 403-33751  *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6  4-28) 375.870 375.870
TON 0.000 0.00
36.30000 375.870 13,644.08
0885 502-11274  STEEL PILING (HP 12X74) 2.234.000 2,234.000
LF 0.000 0.00
23.41000 2,234.000 52,297.94
0890 503-00036  *DRILLED CAISSON (36 INCH) 540.000 540.000
LF 0.000 0.00
108.95000 540.000 58,833.00
0895 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 68.500 68.500
cy 0.000 0.00
211.72000 68.500 14,502.82
0900 513-00690  BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00

1,670.66000 4.000 6,682.64
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 STRUCTURE DOU-007-05.95 (BNSF)

0905 515-00120 *WATERPROOFING (MEMBRANE) 2,226.000 2,226.000
SY 0.000 0.00
7.03000 2,226.000 15,648.78
0910 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000 181.000
LF 0.000 0.00
99.15000 181.000 17,946.15
0915 601-03040 CONCRETE CLASS D (BRIDGE) 991.000 991.000
CY 0.000 0.00
232.42000 991.000 230,328.22
0920 601-40301 *STRUCTURAL CONCRETE COATING 18,429.000 18,429.000
SF 0.000 0.00
0.55000 18,429.000 10,135.95
0925 602-00020 *REINFORCING STEEL (EPOXY COATED) 262,945.000 262,945.000
LB 0.000 0.00
0.48000 262,945.000 126,213.60
0930 606-10742 *BRIDGE RAIL TYPE 7 (42") 505.000 505.000
LF 0.000 0.00
67.64000 505.000 34,158.20
0935 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 503.000 503.000
LF 0.000 0.00
31.07000 503.000 15,628.21
0940 613-00300 *3 INCH ELECTRICAL CONDUIT 912.000 912.000
LF 0.000 0.00
7.12000 912.000 6,493.44
0945 618-00154 PRESTRESSED CONCRETE | (BT54) 1,799.000 1,799.000
LF 0.000 0.00
115.25000 1,799.000 207,334.75
0950 626-00000 *MOBILIZATION 0.120 0.120
LS 0.000 0.00
549,329.14000 0.120 65,919.50

CAT0301 CURRENT AMT$ 904,660.38 $ 0.00 $ 904,660.38
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STRUCTURE F-16-JB (SH 85)

0955 206-00000 STRUCTURE EXCAVATION 242.000 242.000
CcY 0.000 0.00
6.86000 242.000 1,660.12
0960 206-00100 STRUCTURE BACKFILL (CLASS 1) 630.000 630.000
CcY 0.000 0.00
13.03000 630.000 8,208.90
0965 206-00200 STRUCTURE BACKFILL (CLASS 2) 66.000 66.000
CcY 0.000 0.00
5.52000 66.000 364.32
0970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 630.000 630.000
cY 0.000 0.00
9.49000 630.000 5,978.70
0975 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 268.770 268.770
TON 0.000 0.00
36.30000 268.770 9,756.35
0980 502-11284 STEEL PILING (HP 12X84) 757.000 757.000
LF 0.000 0.00
25.06000 757.000 18,970.42
0985 503-00036 *DRILLED CAISSON (36 INCH) 144.000 144.000
LF 0.000 0.00
108.95000 144.000 15,688.80
0990 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 104.100 104.100
cY 0.000 0.00
211.72000 104.100 22,040.05
0995 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
1,670.66000 4.000 6,682.64
1000 515-00120 *WATERPROOFING (MEMBRANE) 1,593.000 1,593.000
Sy 0.000 0.00
7.03000 1,593.000 11,198.79
1005 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 131.000 131.000
LF 0.000 0.00

99.15000 131.000 12,988.65
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PCN: 12319-BID ESTIMATE RUN 05/27/2003

PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STRUCTURE F-16-JB (SH 85)

1010 601-03040 CONCRETE CLASS D (BRIDGE) 711.000 711.000
CcYy 0.000 0.00
232.42000 711.000 165,250.62
1015 601-40301 *STRUCTURAL CONCRETE COATING 11,699.000 11,699.000
SF 0.000 0.00
0.55000 11,699.000 6,434.45
1020 602-00020 *REINFORCING STEEL (EPOXY COATED) 167,130.000 167,130.000
LB 0.000 0.00
0.48000 167,130.000 80,222.40
1025 606-10700 *BRIDGE RAIL TYPE 7 512.000 512.000
LF 0.000 0.00
36.93000 512.000 18,908.16
1030 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 511.000 511.000
LF 0.000 0.00
23.95000 511.000 12,238.45
1035 613-00300 *3 INCH ELECTRICAL CONDUIT 912.000 912.000
LF 0.000 0.00
7.12000 912.000 6,493.44
1040 618-00154 PRESTRESSED CONCRETE | (BT54) 1,482.000 1,482.000
LF 0.000 0.00
115.25000 1,482.000 170,800.50
1045 626-00000 *MOBILIZATION 0.120 0.120
LS 0.000 0.00
549,329.14000 0.120 65,919.50
1325 700-70050 F/A REMOVAL BRIDGE BARRIER FENCE MCR LINE ITEM  # 29 1.000 1.000
FA 0.000 0.00
1,184.20000 1.000 1,184.20
CAT 0302 CURRENT AMT$ 640,989.46 $ 0.00 $ 640,989.46

CAT NOO0303 STRUCTURE WALL-F-16-AZ

1050 206-00010 STRUCTURE EXCAVATION (SPECIAL) 7,735.000 7,735.000
CcY 0.000 0.00
1.88000 7,735.000 14,541.80
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CAT NOO0303 STRUCTURE WALL-F-16-AZ

1055 206-00100  *STRUCTURE BACKFILL (CLASS 1) 29,500.000 29,500.000
cy 0.000 0.00
13.03000 29,500.000 384,385.00
1060 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 11,176.000 11,176.000
cy 0.000 0.00
9.49000 11,176.000 106,060.24
1065 504-04410  *BLOCK FACING 29.336.000 29,336.000
SF 0.000 0.00
10.34000 29,336.000 303,334.24
1070 601-01000  *CONCRETE CLASS B 598.400 598.400
cy 0.000 0.00
298.07000 598.400 178,365.09
1075 602-00000  *REINFORCING STEEL 30,141.000 30,141.000
LB 0.000 0.00
0.41000 30,141.000 12,357.81
CAT0303  CURRENT AMT$  999,044.18 $ 0.00 $  999,044.18

CAT NO0304 STRUCTURE WALL-F-16-BX

1080 206-00010 STRUCTURE EXCAVATION (SPECIAL) 262.000 262.000
CcY 0.000 0.00
1.88000 262.000 492.56
1085 206-00100 *STRUCTURE BACKFILL (CLASS 1) 561.000 561.000
CY 0.000 0.00
13.03000 561.000 7,309.83
1090 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 344.000 344.000
CcY 0.000 0.00
9.49000 344.000 3,264.56
1095 504-04410 *BLOCK FACING 1,424.000 1,424.000
SF 0.000 0.00
10.34000 1,424.000 14,724.16
1100 601-01000 *CONCRETE CLASS B 5.000 5.000
CcY 0.000 0.00

298.07000 5.000 1,490.35



CONTID: C12319 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 12319-BID ESTIMATE RUN 05/27/2003
PROJECT: STA 0852-082 ESTIMATE NO: 0015 15:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE WALL-F-16-BX
1105 602-00000 *REINFORCING STEEL 71.000 71.000
LB 0.000 0.00
0.41000 71.000 29.11
CAT 0304 CURRENT AMT$ 27,310.57 0.00 $ 27,310.57
CAT NO0305 STRUCTURE WALL-F-16-BW
1110 206-00010 STRUCTURE EXCAVATION (SPECIAL) 780.000 780.000
cY 0.000 0.00
1.88000 780.000 1,466.40
1115 206-00100 *STRUCTURE BACKFILL (CLASS 1) 961.000 961.000
cY 0.000 0.00
13.03000 961.000 12,521.83
1120 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 418.000 418.000
cY 0.000 0.00
9.49000 418.000 3,966.82
1125 504-04410 *BLOCK FACING 1,737.000 1,737.000
SF 0.000 0.00
10.34000 1,737.000 17,960.58
1130 601-01000 *CONCRETE CLASS B 9.500 9.500
cY 0.000 0.00
298.07000 9.500 2,831.67
1135 602-00000 *REINFORCING STEEL 184.000 184.000
LB 0.000 0.00
0.41000 184.000 75.44
CAT 0305 CURRENT AMT$ 38,822.74 0.00 $ 38,822.74
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1140 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
47,154.75000 1.000 47,154.75
1145 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
31,657.86000 1.000 31,657.86
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1150 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
822.52000 1.000 822.52
CURRENT AMT$ 79,635.13 $ 0.00 $ 79,635.13

CAT 0400

PROJECT TOTAL CURRENT AMT $ 9,383,234.75 $

21,061.09 $ 9,379,522.91



